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Notes for the August 6, 2014, CERES  

Processing Oversight Board Meeting  

 

Meeting began at 12:58 p.m. in the Business Development conference room at SSAI. 

Meeting Notes  

There were no comments or questions on the notes from the last meeting.   

Announcements 

 Semi-annual AMI maintenance – October 10 is the proposed start date. 

 CERES STM will be held in Toulouse, France, October 7 – 10. 

    

Production Processing Status 

No updates to the posted report. 

     

System Status   

No updates. 

 

Status of Open SCCRs 

1034 – Plan to deliver August 6. 

1036 – Delivered August 6.  Testing underway. 

1033 – Plan to deliver document soon. 

960 – Main processor PRs are active and Angel is testing. 

959 – Waiting for data from 960 to test PRs. 

1018 - Need ValR PRs.  

1010 – Tonya indicated that Raja may need to look at the removal policy for some files. 

1032 - Still clarifying some issues. 

1037 - Have the required information for 3 of the 7 new PGEs. 

1023 – Might deliver 8/8/14. 

1024 – Delivery might slip 4 weeks to 9/19/14. 

1028 – If Aqua processing issues are resolved soon then this can be delivered by 8/22/14. 

1017 – Delivery will slip if delivery of SCCR 1024 slips. 

1025 – Delivery date will probably slip. 

1035 - Changing scripts for PGEs that are running in production on magneto to read input data 

from the DPO. 

919 – Still waiting for feedback from Pat Minnis and Norman Loeb. 

1029 – No update. 

   

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting) 

CATALYST 1033 – Documenting how to move the CATALYST data and log files to a separate 

file system. 

Inversion 1034 – Delta delivery to change memory requirements. 

Clouds 1035 – Changing the PCF generator for PGEs CER4.1-4.1P4 and CER4.1-4.1P5 to locate 

input files in DPO rather than local staging area. 

CATALYST 1036 – Version 1.0.6 of the Operator’s Console. 

PR Database 1037 – PR Tool Database updates - version DB 1.8.0. 
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There were no issues identified, so these SCCRs will be approved. 

 

CATALYST Status 

No updates. 

 

PR Tool 2.0.0 

No updates. 

   

 

 

Meeting ended at 1:29 p. m. 


